
AMENDED  

Downtown Revitalization Committee 

Regular Meeting Minutes 

 
Wednesday, April 16, 2012 

5:30 p.m. 
Conference Room L100 

 

 
I. Roll Call:  Chairman McBride, Mrs. Cohen, Mr. Castelle, Mr. Marocchini, Mr. Bottalico and Mr. 

Shields.   
  
 Others Present: Chris Greenlaw, Town Engineer 
 
 
II. Minutes  
 March 19, 2012 – Regular Meeting - Mrs. Cohen motion to accept, second by Mr. Bottalico. 
 March 28, 2012 – Special Meeting - Mrs. Cohen motion to accept, second by Mr. Bottalico. 
  
 
III. Public Participation 
  

None 
 
 
IV. Market Square Streetscape Project 
 

Mr. Greenlaw began the project update with a brief description of a potential design change 
with regard to the paver layout relative to the crosswalks. The intent of the revision was to offer 
a design requiring fewer cuts during installation, therefore, resulting in a surface more resilient 
to traffic loading. One option portrayed a basket weave design with an alternating gray and red 
banding. The other option (#2, similar to design concept) was a red running bond surface with 
a gray soldier course adjacent to the granite. The Committee unanimously voted to accept the 
second option.  

 
• Paver Warranty: Mr. Greenlaw indicated that due to the number of pavers rejected during 

the inspection process, an extended warranty from the manufacturer, installer and general 
contractor was being sought. The intent of the warranty is to extend the original coverage 
by four years and to cover both pavers and labor to install.  

• Pole Relocation: Mr. Greenlaw indicated AT&T still had not submitted a formal estimate on 
the pole relocation. AT&T had offered a verbal estimate of $8,000, although other factors 
were being considered. CL&P was being contacted directly to confirm their numbers 
relative to the relocation. 

• Sign and Poles: A brief description of the pole numbering was offered, outlining some ideas 
from the departments responsible for identifying and maintaining them. The Committee 
discussed the options and requested a mock-up be provided for review in the field. 

 
 
V. Public Participation 
 
 None 
 
 
 



 
 
VI. Remarks from Committee Members 
 

Other general discussion involved topics of liquidated damages and the contingency. 
Members Jim Marocchini and Clark Castelle requested updates on these numbers when they 
become available. A decision to have a special meeting on April 30th was agreed to.  

 
 
VII.      Adjournment 
 

Motion was made by Mr. Marocchini to adjourn, second by Mrs. Cohen.  
 
 
Submitted, 
 
 
 
 
Christopher Greenlaw, P.E. 
Town Engineer 
 
 
 
Town Clerk 
Town Website 


